

North James Street & Bridge Improvements

Weekly Construction Update – Grimes, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Please see the attached map for project Phases and current Detour Routes.

Weekly Overview: October 23 Monday – October 28 Saturday

- Paving of NE 18th St and the south Daycare entrance was completed.
- Additional concrete retaining walls (next to the box culvert) were formed and poured.
- The channel of Little Beaver Creek was graded to improve bank stability and water flow.

Weekend work

- The contractor may work Saturday Oct. 28 to grade the channel of Little Beaver Creek.

What to expect next week: October 30 Monday – November 04 Saturday

- NE 18th St and the south entrance to the Daycare will be opened to traffic.
- Construction of concrete retaining walls will continue.
- Large rock revetment (riprap) will be placed on the graded channel of Little Beaver Creek for erosion protection.

SAFETY NOTE:

Pedestrians are asked to please not enter construction areas with ‘Road Closed’ barricades.

What you need to know:

- Working hours are Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require City approval.
- The contractor will notify property owners if work will impact access to property.
- Please do not remove any construction stakes located within the limits of work.
- During construction if property owners lose utility service, please contact your local service provider as follows:
 - Electric - MidAmerican Energy 1-888-427-5632
 - Gas - Black Hills Energy 1-888-890-5554
 - Cable, Internet, Telephone
 - CenturyLink 1-866-642-0444
 - Mediacom 1-800-332-0245
 - Sewer / Water – US Water 1-515-968-3176 (regular business hours)
 1-515-822-4671 (emergency after hours)

- Construction projects are fluid in nature, and depend on many variables. Examples are poor weather, utility conflicts, unknown underground items, and fabrication schedules. While we will do our best to meet planned schedules, we appreciate your patience with unforeseen circumstances and understanding the possibility of changes to the schedule.

If you have any questions, please contact John Gade with FOX Engineering at 515-233-0000 or by email at jmg@foxeng.com.



