

NE Main Street Improvements

Weekly Construction Update – Grimes, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: May 29 Monday – June 2 Friday

- The contractor continued to investigate and replace sanitary sewer services as necessary on NE Main St. between NE 3rd and NE 5th. Several services were replaced on the east side of NE Main.
- Reinforced concrete storm sewer intake structures were delivered to the staging area.
- The contractor started placing the new storm sewer piping starting at the creek on the north end of the project. Approximately 150 feet of 24" storm sewer pipe has been installed.
- Black Hills Energy and Centurylink continued to relocate their service lines as necessary throughout the project limits.
- Partial road closures of NE Main occurred this week but were generally short duration. NE Main is open to regular traffic for the weekend.

What to expect next week: June 5 Monday – June 9 Friday

- The contractor will continue to investigate and replace sanitary sewer services as necessary working their way south on the east side of NE Main and then north on the west side of NE Main. Temporary partial road closures on NE Main are expected during this work.
- The contractor's second crew will continue installing storm sewer at the north end of the project.
- Black Hills Energy and Centurylink will continue relocating their service lines as necessary throughout the project limits. Black Hills Energy should be completing their natural gas relocations this week. Service interruptions, if any, are expected to be minor from this work.
- Mail delivery for residents of NE Main St. will be shifted to the temporary mailbox locations. In general, the temporary locations will be as follows:
 - Mail delivery for addresses from Hwy. 44 to NE 3rd St. temporary mailbox cluster will be located on NE 3rd St., east of NE Main, on the north side of the street.
 - Mail delivery for addresses from NE 3rd St. to NE 5th St. temporary mailbox cluster will be located on NE 5th St., east of NE Main, on the north side of the street.
 - Mail delivery for addresses from NE 5th St. north to northern project limit. temporary mailbox cluster will be located on NE 7th St., east of NE Main, on the north side of the street.

What you need to know

- The contractor will notify property owners if work is expected to impact access to property or utility services.
- Please do not remove any construction stakes or flags. Mow around them rather than pulling them out.
- **The north phase paving removal is tentatively scheduled to begin on June 15th.** This will require complete closure of NE Main Street between NE 7th and the north end of the project near the creek. Expect detours around this area for about a month after removals start. Access for residents and businesses within this phase will have access.
- During construction if property owners lose utility service, please contact your local service provider as follows:
 - Electric - MidAmerican Energy 1-888-427-5632
 - Gas - Black Hills Energy 1-888-890-5554
 - Cable, Internet, Telephone
 - CenturyLink 1-866-642-0444
 - Mediacom 1-800-332-0245
 - Sewer / Water – US Water
1-515-968-3176 (regular business hours)
1-515-822-4671 (emergency after hours)
- Construction project schedules depend on many variables. Wet weather, utility conflicts, unknown underground conditions, and fabrication/delivery schedules all effect this type of work. We appreciate your patience and understanding during this project.

If you have any questions, please contact John Washington with FOX Engineering at 515-233-0000 or by email at jgw@foxeng.com