

NE Main Street Improvements

Weekly Construction Update – Grimes, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **August 21 Monday – August 25 Friday**

- The contractor may work part of the day Saturday 8/26.
- Middle phase mainline paving was poured on Thursday.
- Connections from NE Main to NE 4th and NE 5th will be completed this week.
- Storm sewer installation progressed south past NE 3rd St.
- Storm sewer intakes in the middle phase will be poured.

What to expect next week: **August 28 Monday – September 1 Friday**

- Driveways and parking adjacent to the middle paving phase are expected to be poured.
- Subdrain behind the curb for the middle phase will be installed.
- Storm sewer installation will continue south along the east edge of NE Main St.

What you need to know:

- **The middle paving phase is closed to traffic. Detour around NE Main from NE 3rd to NE 7th.**
- **The south paving phase (NE 1st to NE 4th) is tentatively scheduled for street removal the week of September 11th and new pavement pour the week of September 18th. Expect detours from NE 1st to NE 4th from *approximately* September 11th to October 6th.**
- We understand that construction is an inconvenience. If you have any questions regarding the construction in general or access to your property, please contact FOX Engineering at the number or e-mail below.
- Please do not remove any construction stakes or flags. Mow around them rather than pulling them out.
- Construction project schedules depend on many variables. Wet weather, utility conflicts, unknown underground conditions, and fabrication/delivery schedules all effect this type of work. We appreciate your patience and understanding during this project.

If you have any questions, please contact John Washington with FOX Engineering at 515-233-0000 or by email at jgw@foxeng.com

