

North James Street & Bridge Improvements

Weekly Construction Update – Grimes, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: June 26 Monday – July 01 Saturday

Please see the attached map for project Phases and ongoing detours.

Phase 1

- Utilities were relocated to allow construction of the project box culvert at Little Beaver Creek.
- Storm sewer and manholes were installed.
- The Water/Wastewater Treatment Plant road (NE 18th St) was paved with Hot Mix Asphalt.

Phase 3

- Pavement joints cut last week were air blown clean and filled with joint sealer.
- Additional soil was imported from an off-site borrow to bring roadside elevation to finish grade.

Saturday work

- The contractor will work Saturday, July 01 to grade and spread topsoil on Phase 3 roadside.
- Utility relocation may continue Saturday.

What to expect next week: July 03 Monday – July 08 Saturday

- The contractor will work Monday July 03, but not Tuesday July 04.
- Storm sewer work will continue in Phase 1.
- Granular shoulders will be added to the Water/Wastewater Treatment Plant road (NE 18th St).
- Topsoil will be spread on roadside of Phase 3 pavement.
- Work will begin on Phase 3 pavement markings.

What you need to know:

- Working hours are Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require City approval.
- The contractor will notify property owners if work will impact access to property.
- Please do not remove any construction stakes located within the limits of work.
- During construction if property owners lose utility service, please contact your local service provider as follows:
 - Electric - MidAmerican Energy 1-888-427-5632
 - Gas - Black Hills Energy 1-888-890-5554
 - Cable, Internet, Telephone
 - CenturyLink 1-866-642-0444
 - Mediacom 1-800-332-0245
 - Sewer / Water – US Water 1-515-968-3176 (regular business hours)
1-515-822-4671 (emergency after hours)

