

North James Street & Bridge Improvements

Weekly Construction Update – Grimes, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Please see the attached map for project Phases and current Detour Routes.

Weekly Overview: September 18 Monday – September 23 Saturday

- N James St was paved from Beaverbrooke Blvd north to NE 22nd Circle. Two of three final lanes were paved. Paving was gapped at NW 18th St and over the box culvert.
- Concrete work continued for retaining walls next to the box culvert.
- The slopes on both sides of N James St, south of Beaverbrook Blvd, were seeded with grass and covered with hydro-mulch.

Weekend work

- The contractor will work Saturday Sept. 23 to pave the west half of the intersection at Beaverbrooke Blvd, and the west half of the intersection at NW 18th St.

What to expect next week: September 25 Monday – September 30 Saturday

- The third lane of N James St will be paved from Beaverbrooke Blvd north to NE 22nd Circle. Paving will be gapped over the box culvert.
- Traffic to the Daycare and Chevalia Ridge Apts will be maintained with a gravel access road (please see the attached map).
- Traffic across NW 18th St will be restored when the intersection is paved and reaches strength for vehicle loads.

What you need to know:

- Working hours are Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require City approval.
- The contractor will notify property owners if work will impact access to property.
- Please do not remove any construction stakes located within the limits of work.
- During construction if property owners lose utility service, please contact your local service provider as follows:
 - Electric - MidAmerican Energy 1-888-427-5632
 - Gas - Black Hills Energy 1-888-890-5554
 - Cable, Internet, Telephone
 - CenturyLink 1-866-642-0444
 - Mediacom 1-800-332-0245
 - Sewer / Water – US Water 1-515-968-3176 (regular business hours)
1-515-822-4671 (emergency after hours)

- Construction projects are fluid in nature, and depend on many variables. Examples are poor weather, utility conflicts, unknown underground items, and fabrication schedules. While we will do our best to meet planned schedules, we appreciate your patience with unforeseen circumstances and understanding the possibility of changes to the schedule.

If you have any questions, please contact John Gade with FOX Engineering at 515-233-0000 or by email at jmg@foxeng.com.



