

North James Street & Bridge Improvements

Weekly Construction Update – Grimes, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Please see the attached map for project Phases and current Detour Routes.

Weekly Overview: September 25 Monday – September 30 Saturday

- The W side of the NW 18th St intersection was paved.
- The NE corner of the Beaverbrooke Blvd intersection was paved.
- Little Beaver Creek flow was moved from a temporary diversion ditch to the box culvert.
- Excavation and backfill continued for retaining walls next to the box culvert.

Weekend work

- The contractor will work Saturday Sept. 30 to trim crushed stone subbase to final grade before paving.

What to expect next week: October 2 Monday – October 7 Saturday

- The third lane of N James St will be paved from Beaverbrooke Blvd north to NE 22nd Circle. Paving will be gapped at NW 18th St.
- ***Traffic to the Daycare and Chevalia Ridge Apartments will be maintained across the NW 18th St intersection (please see the attached map). There will be a temporary traffic delay as the paving machine walks across the gap at NW 18th St.***
- Excavation and concrete work will continue for retaining walls next to the culvert.

What you need to know:

- Working hours are Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require City approval.
- The contractor will notify property owners if work will impact access to property.
- Please do not remove any construction stakes located within the limits of work.
- During construction if property owners lose utility service, please contact your local service provider as follows:
 - Electric - MidAmerican Energy 1-888-427-5632
 - Gas - Black Hills Energy 1-888-890-5554
 - Cable, Internet, Telephone
 - CenturyLink 1-866-642-0444
 - Mediacom 1-800-332-0245
 - Sewer / Water – US Water 1-515-968-3176 (regular business hours)
1-515-822-4671 (emergency after hours)

- Construction projects are fluid in nature, and depend on many variables. Examples are poor weather, utility conflicts, unknown underground items, and fabrication schedules. While we will do our best to meet planned schedules, we appreciate your patience with unforeseen circumstances and understanding the possibility of changes to the schedule.

If you have any questions, please contact John Gade with FOX Engineering at 515-233-0000 or by email at jmg@foxeng.com.



